
 

 

TECHNICAL COMMITTEE MEETING MINUTES 

Wednesday October 7, 2015  

3nd Floor Conference Room 

Building 11, 111 Harbor View Avenue 

Stamford CT 06902 

5:00 pm 

 
Daniel Capano   Chairman, Technical Committee 
Edward Kelly    Committee Member 
Merritt Nesin    Committee Member 
Gerald Bosak Jr.   Committee Member (Absent) 
William Brink    Executive Director, WPCA 
William Degnan   Plant Supervisor, WPCA  
Prakash Chakravarti   Supervising Engineer, WPCA 
 

1. Call to Order and Roll Call 
D Capano called the meeting to order at 5:05 pm. 
 

2. Approval of June 15, 2015 Technical Committee Meeting Minutes. 
M Nesin made the motion to approve the minutes of the meeting for September 16, 
2015.  Seconded by E Kelly. The motion carried 3-0-0 
 

3. Bi-annual UV system servicing and testing 
W Degnan stated that the UV system is scheduled to be serviced on October 27 
2015.  One of the primary clarifiers would be emptied prior to servicing the UV 
system.  Conn. DEEP has been informed of the servicing and test procedure.  D 
Capano asked that Xylem provide a written document detailing the test procedure 
and the expected results for review by WPCA and it shall be provided by Monday 
Oct 19, 2015.  W Degnan added that the plant electrician will also install the battery 
backup for the PLCs.  It is planned that the flow to the UV channel will be cutoff and 
the power supply to the PLCs will be turned off to install the battery back-up and test 
the UV system programming. 
 

4. Resolution to Soundview Ave. odor complaint, 
W Brink said that source of the sewer odors have been identified and is being 
addressed.  Following an onsite meeting with Lisa Coggins, District Representative 
Kieran Ryan, and P Chakravarti, the sewer manholes at the intersection of 
Soundview Avenue and Carter Drive and the downstream manholes were identified 
as the source of sewer odors.  The WPCA will procure neoprene gaskets to seal the 
manhole covers to prevent venting of the sewer odors. 

 

5. Review proposed scope and fee by ARCADIS for SCADA upgrade 
Implementation  
B Brink said that ARCADIS will provide site supervision, programming, review and 
approve submittals and payment applications and attend progress meetings.  The 



 

fee proposal includes  
 

1) $101,000 for construction administration services related to the SCADA 
upgrade implementation.  This work will be performed on an hourly rate not-
to-exceed basis. 

2) SCADA Upgrade Tasks & Software Purchase. This portion includes all 
SCADA programming & configuration of software, field deployment, startup 
and training for the new SCADA system in the amount of $467,000.  This fee 
includes: 

a. A lump sum portion in the amount of $403,000 for SCADA 
Programming, Configuration, Field Deployment, Startup & Training 

b. $64,000 allowance for the purchase of software. 
 

The committee decided that they would recommend approval of the scope and fee to 
the SWPCA Board of Directors. 
 

6. Update on engineering studies, 
P Chakravarti had the following updates 

a. Dyke Lane pumping station upgrade. 
Attorney Kenneth R. Slater, Jr. of  Halloran & Sage has prepared the 
amendment to Stantec’s contract for design of pump station improvements 
which will be presented to the SWPCA Board of Directors on Monday Oct 19, 
2015 for approval 

b. Sludge Degritting Study.  
Gannett Fleming has been doing preliminary data gathering from the WPCA 
for study and they plan on a site visit soon  

c. RFQ for hardware integrator for SCADA 
Three submittals were received namely from Aron Associates, Knapp 
Engineering and NIC Systems Corporation.  SWPCA Board members Dan 
Capano and Ed Kelly, W Brink, W Degnan, Beverly Aveni, Purchasing Agent, 
P Chakravarti and Ed Kowalski of ARCADIS will be on the selection 
committee. 

d. Infiltration and Inflow (I/I) Analyses. 
The WPCA mechanics have been conducting smoke tests to identify sources 
of extraneous water that might be entering the sewer system in the 
Soundview area.  They have to further investigate the sewers in the Bishop 
Meadows Condominium area.  

e. Wedgemere Road area sewers.  
Received a response from homeowner at 267 Eden Road suggesting an 
alternate routing for the sewers to save some trees.  P Chakravarti will meet 
with the property owners on site to review the proposed sewer routing. 

f. Shed for the sludge trailers 
W Brink had reached out to Wright-Pierce Engineers to get a design fee 
estimate.  A comprehensive design fee was very high.  A simpler design for 
foundation and odor control was estimated at around $15,000 to $20,000.  It 
was decided that additional engineering firms shall be contacted for fee 
proposals to be in compliance with the purchasing ordinance. 

g. Raw sewage pump station and blower upgrade 
Wright-Pierce Engineers will do a workshop for the staff and present the 
Technical Committee with the proposed upgrade and associated fees at the 
next Technical Committee meet in Nov, 2015. 

 



 

7. Update on construction projects, 
P Chakravarti had the following. 

a. Sludge transfer pumps  
Contractor is expected to be on site in the next couple of weeks to address 
the leaking packing issue and install the pressure sensors. 

b. Water line relocation at WPCF  
The two waterline relocation was completed however one of them has yet to 
be cut and a new end cap installed. 

 

8. Old Business 

 As indicated in the September 16th,2015 meeting minutes M Nesin asked if 
the problems with getting bleach to the scrubbers had been resolved.  W 
Brink said that the operators did add carrier water to the chemical feed to the 
raw sewage pump station odor control scrubber as a test and will be adding it 
to all the scrubbers after the required piping modifications are made in the 
Chemical Building. 

 M Nesin asked if the cap for waterline had been installed.  P Chakravarti said 
that the cap had not been installed as yet but will be installed in the coming 
weeks 

 

9. New Business 
There was no new business items to be included in the next month’s agenda. 

 
There being no other issues to discuss M Nesin made a motion to adjourn the meeting, 
seconded by E Kelly, motion carried 3-0-0.  The meeting was adjourned at 6:25 pm. 


